6/13/2007

Posted: LIBRARY BUILDING
COMMITTEE

REGULAR MEETING AGENDA

DATE: WEDNESDAY, JUNE 13, 2007

TIME: 6:30pm

PLACE: JESSE SMITH MEMORIAL LIBRARY, 144 HARRISVILLE
MAIN ST., HARRISVILLE, RI

MEMBERS: Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
EX-OFFICIO MEMBER: Peggy Dudley, Burrillville Town Council
1. PREVIOUS MINUTES
That the question of accepting the minutes of May 9, 2007 (regular
meeting) and the question of dispensing with the reading of said
minutes now be taken up.
2. UNFINISHED BUSINESS
LBC-133 Discuss and take action on shelving proposals.

Note that we are expecting presentations from two vendors at this
meeting.
LBC-144 Request from Dan Joubert to discuss and take action on
Alternate #8 — Use stockpiled granite along East Avenue sidewalk as
a barrier along planting area.

Note that change requests for this item are listed as LBC-172 & 173.
LBC-146 Request from Vic Antoniello to discuss the practice of audio
taping LBC meetings.
LBC-156 Discuss and take action on Change Request #53 from E. W.



Burman (dated 4/17/07) in the amount of $23,203 relative to
Furnishing & Installing Additional Riverwalk Fencing.

3. NEW BUSINESS

LBC-158 Request from David Ketcham to discuss removal of trees
growing through river wall.

4. INVOICES & EXPENSES

LBC-159 Discuss and take action on approval of General Contractor’s
Requisition #11 (dated 5/31/2007) in the amount of $820,167.25 for
contractor services.

LBC-160 Discuss and take action on INVOICE # 7054 from Newport
Collaborative (dated 5/16/07) in the amount of $3550.60 for
professional services.

LBC-161 Discuss and take action on INVOICE # 1017648.005 from
Jaques Whitford (dated 5/18/07) in the amount of $666.80 for
professional services.

LBC-162 Discuss and take action on INVOICE #20 from Lisa Rabideau
(dated 5/13/07) in the amount of $530.33 for clerk services.

LBC-163 Discuss and take action on INVOICE #21 from Lisa Rabideau
(dated 5/27/07) in the amount of $122.01 for clerk services.

LBC-164 Discuss and take action on INVOICE #22 from Lisa Rabideau
(dated 6/10/07) in the amount of $565.53 for clerk services.

LBC-165 Discuss and take action on INVOICE #4207 from Daniel
Joubert (dated 6/4/07) in the amount of $162.50 for Clerk of the Works
monthly expenses.

LBC-166 Discuss and take action on REMINBURSEMENT REQUEST
from Cindy Ketcham (dated 5/18/07) in the amount of $6 for additional



payment to USPS for increase in Post Office Box fee.

5. CHANGE ORDERS

LBC-167 Discuss and take action on Change Request #24 from E. W.
Burman (dated 5/21/07) in the amount of $4799 relative to Petroleum
Soil Removal Allowance.

LBC-168 Discuss and take action on Change Request #47-Rev 1 from
E. W. Burman (dated 5/14/07) in the amount of -$3300 (a credit)
relative to Credit Remaining - Scope on Demolition.

LBC-169 Discuss and take action on Change Request #50 from E. W.
Burman (dated 5/7/07) in the amount of -$1675 (a credit) relative to
Cost Implications from Floor Finish Changes.

LBC-170 Discuss and take action on Change Request #54 from E. W.
Burman (dated 5/7/07) in the amount of $3349 relative to Water Line
Future Connection.

LBC-171 Discuss and take action on Change Request #55 from E. W.
Burman (dated 4/12/07) in the amount of -$8768 (a credit) relative to
Negotiated Cost Change to Change Proposal C-20.

LBC-172 Discuss and take action on Change Request #57 from E. W.
Burman (dated 5/7/07) in the amount of $5505 relative to Updated
Pricing for Add Alternate #8 - Landscaping.

LBC-173 Discuss and take action on Change Request #60 from E. W.
Burman (dated 5/8/07) in the amount of $1685 relative to Relocating
Granite Stones Adjacent East Avenue.

LBC-174 Discuss and take action on Change Request #61 from E. W.
Burman (dated 5/8/07) in the amount of $1072 relative to Removal of

Existing Concrete Foundation Interfering with 30” Drain Line.



LBC-175 Discuss and take action on Change Request #62 from E. W.
Burman (dated 5/29/07) in the amount of $2631 relative to
Grading/Draining Modifications Behind Retaining Wall.
LBC-176 Discuss and take action on Change Request #63 from E. W.
Burman (dated 6/6/07) in the amount of $4277 relative to Burrillville
Sewer Commission Fee.
LBC-177 Discuss and take action on Change Request #64 from E. W.
Burman (dated 6/6/07) in the amount of $8395 relative to Furnishing
& Installing Water Meter on Fire Protection Services.
LBC-178 Discuss and take action on Change Request #65 from E. W.
Burman (dated 6/6/07) in the amount of $1342 relative to Wood
Lockers.
LBC-179 Discuss and take action on Change Request #66 from E. W.
Burman relative to Painting of Truss Plates. (note that paperwork for
this request will be provided at meeting)
6. REPORTS
A. ARCHITECT
B. CLERK OF THE WORKS

Clerk of the Works Weekly Site Report 5/3/07

Clerk of the Works Weekly Site Report 5/10/07
Clerk of the Works Weekly Site Report 5/17/07
Clerk of the Works Weekly Site Report 5/24/07
Clerk of the Works Weekly Site Report 6/1/07
C. GENERAL CONTRACTOR

Minutes from 5/10/07

Minutes from 5/17/07



Minutes from 6/1/07

D. ENVIRONMENTAL CONTRACTOR

E. PLANNING DEPARTMENT

F. LIBRARY ADMINISTRATION

G. LIBRARY FUNDRAISING COMMITTEE

H. BUDGET UPDATE

7. CORRESPONDENCE/COMMUNICATIONS

A. REQUEST(S) FOR INFORMATION TO BE RECEIVED NONE
B. REVIEW AND ACT ON CORRESPONDENCE/COMMUNICATIONS
8. GENERAL DISCUSSION OF PROJECT

9. ADJOURNMENT



